

Gleadless Valley

A great place to live and grow



| | |
|------------------|--|
| Meeting: | Gleadless Valley Regeneration Board |
| Meeting date: | 16 July 2025 |
| Subject: | Matters Arising from previous minutes - update |
| Author: | Siân Clayton |
| Action required: | For information |

Report purpose

This report provides an update on the actions arising from the previous meeting (including any carried forward from previous meetings).

The Board is asked to note the contents of this report. If you want to raise any issue about this paper, **please respond in writing before the meeting** so that the Chair can determine whether the issue requires a discussion at the meeting.

Update on actions

| No | Action | Who | Target Date | Status Update: |
|----|---|-----------|-------------|---|
| 1. | Communications: Add an agenda item on the next Board meeting or set up a workshop to allow for a more in-depth discussion on communications. | MN/ AK | 16/07/25 | Community Engagement Plan on agenda for 16/07/25 Board meeting. |
| 2. | Funding of Environmental Stewardship Team: AK to explore funding options with partners across the city for an Environmental Stewardship Team for Gleadless Valley. | AK | Ongoing | In progress Currently scoping quantum of support required for defined activity and aimed outcomes. Aim to initiate discussions with funding partners in September 2025. |
| 3. | Team Around the Place: AW to progress the proposals for a Team Around the Place approach in Gleadless Valley in line | AW | Ongoing | In progress |



| No | Action | Who | Target Date | Status Update: |
|----|--|------------------|--------------|---|
| | with the circulated workstream scoping document and the feedback from board members. | | | |
| 4. | <p>John O'Gaunt Demolition Engagement Plan: MN to draft a paper for the board setting out a revised engagement approach before any further action is taken:</p> <ul style="list-style-type: none"> Communicating why demolition is necessary. Engagement on the future of the space (both 'meanwhile' and long-term uses) prior to demolition Give some realistic options for what meanwhile use could happen on the site including green space and play Incorporate engagement around the history of the site. Explain that proposals are being developed for a longer-term redevelopment of the whole site. Commit to the principle of a community centre at Gaunt and explore potential uses of the Gleadless Valley Methodist Church | MN | 16/07/25 | Complete – Revised options paper and engagement plan sent to Board Members for approval via circulation on 26/06/25. Approved by Members 04/07/25. |
| 5. | Castelayn Site Procurement: MN to progress procurement of a development partner for the Castelayn site based on the criteria set out in the draft development brief paper, with the exception of it being made clear that the two bike spaces per home should be secure bike spaces. | MN | October 2025 | In progress |
| 6. | Follow-up meeting to discuss play strategy: Meeting for AK, MN and PT to ensure adequate Board member involvement in the development of the play strategy. | AK/ MN/ PT | 16/07/25 | In progress – meeting being organised |
| 7. | Questions from Louise Haigh MP: ADe to forward Louise Haigh MP's question regarding the Savill stock condition surveys and the cost of refurbishments to RE to coordinate answers. | ADe/ RE | 16/07/25 | Complete – Answers were coordinated by RE and colleagues in Housing Service and returned via email to ADe 09/07/25 |
| 8. | <p>Housing for domestic abuse survivors: DM to check what information from re-housed domestic abuse survivors can be shared with the Housing & Policy Committee and then pass to DJ.</p> <p>DJ to discuss the concerns raised with the Housing & Policy committee</p> | DM/ DJ | 31/07/25 | In progress – DM emailed information to DJ on 09/07/25 after checking what was reasonable to share |

